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ROCKY FLATS PLANT ENVIRONMENTAL TECHNOLOGY SITE
EG&G ENVIRONMENTAL RESTORATION PROGRAM WEEKLY REPORT
WEEK ENDING AUGUST 26, 1994

Operable Unit 1 Corrective Measures Study/Feasibllity Study (CMS/FS) Delivered to

The Draft Corrective Measures Study/Feasibility Study was delivered to the regulatory agencies on
August 25, 1994, the Interagency Agreement (IAG) milestone date.

i
The Colorado School of Mines has volunteered to work with the Soil Study Team in support of the
Graphical User Interface for Geoscience Statistical Library. This work with the Geoscience Statistical
Library has received national attention through the geostatistics newsletter.

On August 22, 1994, EG&G received the new, agency approved |AG milestones for submittal of the Draft
and Final RI Reports to EPA and CDPHE. The new dates for Operable Unit 5 are as follows: the Draft RI
Report is due on July 21, 1995, and the Final Rl Report is due on January 17, 1996.

EG&G received the new, agency approved IAG milestones for submittal of the Draft and Final Ri Reports to
EPA and CDPHE on August 22, 1994. The new dates for Operable Unit 6 are as follows: the Draft Rl
Report is due June 21, 1995, and the Final R! Report is due December 21, 1995. These dates were
approved by the agencies with the understanding that all impacts of the stop work order have been
incorporated.

Pond Water Management IM/IRA (J. Pepe)
DOE granted EG&G an extension on the delivery of the Draft IM/IRA Decision Document from September

2, 1994, to September 30, 1994.
industrial Area IM/IRA - The Industrial Area (IM/IRA) Decision Document Public Comment period is

scheduled to begin August 29, 1994, through October 27, 1994. The information meeting will be held
on September 21, 1994, and the hearing will be held on October 19, 1994.

Upcoming Events

September 21, 1994  Rocky Flats Quarterly Environmental Restoration deli‘c’ln’fonnation Meeting
Location and topics of discussion: To be determined

October 26, 1994 Rocky Flats Monthly Public Information Meeting
Location and topics of discussion: To be determined
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. ROCKY FLATS PLANT ENVIRONMENTAL TECHNOLOGY SITE
EG&G ENVIRONMENTAL RESTORATION PROGRAM WEEKLY REPORT
WEEK ENDING AUGUST 26, 1994

Section | - Interagency Agreement

The preparation and the EG&G internal review of the Operable Unit 1 Fiscal Year 1995 work packages and
the Major Activity Document continues.

Interim Measure/interim Remedial Action (IM/IRA)

No report received this week.

Treated groundwater this week: 10,648 gallons
Total treated to date: 2,580,997 gallons

The Draft Corrective Measures Study/Feasibility Study was delivered to the regulatory agencies on
August 25, 1994, the Interagency Agreement (IAG) milestone date.

A ler lean

Comments from the regulatory agency on the Proposed Action Memorandum have been received. No
public comments were received. A release from the proposed IAG language requirement of receipt of the
final regulatory agency approval onthe Proposed Action Memorandum and the ten day wait in the
Adminstrative Record prior to initiation of removal activities is being investigated. Pending EPA's approval
of the Sampling and Analysis Pian, the approximate start date is September 21, 1994.

Operable Unijt 2 - 903 Pad, Mound, Fast Trenches Area Closures Remedial
vestigati R A

The May 30, 1995, date for the submittal of the Final Draft Rl Report and the Final Rl Report date of

September 21, 1995, have been approved by the regulatory agencies. RFFO will meet with EG&G to

accept these dates for the Operable Unit 2 working schedule.

Comments received from RFFO are currently being incorporated in to the Contaminants of Concern
Technical Memorandum which is scheduled for completion on

August 26, 1994. RFFO review continues on the Toxicity Report. Comments will be mcorporated into
the Technical Memorandum when they are received.

ability/Feasibilit tudie
Soil titrations were completed, and soil buffering capacity curves have been plotted. A subsequent
titration was performed at higher normality to check for dilution effects from the lower normality standards
initially evaluated. No dilution effects were noted.

ibil
A schedule reflecting the interaction of projected major activities for the Fiscal Year 1995 Operable Unit 2
Feasibility Study within the Integrated Environmental Remediation Schedule was generated to delineate
scope for work package development.

Comments on the “preliminary draft” of Technical Memorandum #1, Development of Corrective/Remedial
Action Objectives for Operable Unit 2, were discussed. Comments will be incorporated as revision '
requirements to Technical Memorandum #9, Human Health Risk Assessment Contaminants of Concern.




Post Pilot Operations, a program operating eight hours per day, five days per week, has begun.
Extraction wells AV1 and Al1 are yielding a combined air flow of approximately 80 standard cubic feet per
minute. Extracted subsurface gas contains Volatile Organic Compounds at an average concentration of
599 parts per million volume/volume for a Volatile Organic Compounds extraction rate of 0.87 pounds per
hour. To date, post pilot hours of operation total 236. Based on measurements, the total pounds of
Volatile Organic Compounds removed to date during post pilot operations total 208 pounds.

On August 18, 1994, operations were discontinued because of a blown fuse. The fuse was repaired and
operations resumed on August 23, 1994.

* Post pilot operations will cease at the end of Fiscal Year 1994. Operations will continue through

September 1994, except when the operations conflict with the abandonment of the sandstone wells.

Additional pilot testing involving monitoring of geoprobes during post pilot operations has begun. In
preparation for additional pilot testing, eleven geoprobes were installed in Individual Hazardous
Substance Site 110 on August 20, 1994. All five shallow geoprobes were installed, but only one deep
probe was installed. During installation, three sleeves came back with “product” on the outside. Probe
installation was suspended. RFFO was notified of the Non-Aqueous Phase Liquid material, and a report
was written to the project files.

Because the deep probes would be installed in Non-Aqueous Phase Liquid material, additional probes
were not installed. Only two of the three pilot tests can be performed with the probes that are in place.

The Soil Vapor Survey subcontract is near closeout and is expected to be complete by
September 30, 1994. The project files have been sent to Administrative Records for final processing and

closeout.

The lead Granular Activated Carbon unit was changed out of the Soil Vapor Extraction pilot plant. The lag’
unit was moved to the lead position and the new Granular Activated Carbon unit was placed in the lag
position. Spent Granular Activated Carbon was transferred into 55-galion containers for 90-day RCRA
Storage. Long-term storage options are being investigated in the event that the procedure for shipment
of used carbon is not approved prior to expiration of the 90-day limit. Long-term storage arrangements are
being investigated. A contract for placing carbon into drums is in place, and a procedure for shipping
carbon is being reviewed.

Abandonment of the sandstone wells is scheduled for completion the end of Fiscal Year 1994. Passive
sampling of these wells will not be done because of technical and logistical problems. Down hole
geophysical logging began August 25, 1994. The down hole video work is expected to take place on |
September 6, 1994, and over drilling will be completed the following day.. During the sampling periods,
the Soil Vapor Extraction unit will continue operating.

A geophysical survey was performed by the subcontractor on Trench T-3, Individual Hazardous
Substance Site 110. The survey was performed to establish the trench size and boundaries. A ground
penetrating radar was used to delineate the boundary of the trench. Estimates indicate that the trench is
approximately 134 feet in length (east to west) and an average of 20 feet in width (north to south). The
exact dimensions will be determined when the boundary markers are surveyed. This survey is planned for
the end of August 1994,




To determine if drums are buried in Trench T-3, a geophysical survey also evaluated the subsurface metal
in the trench. An electromagnetic survey had indicated the existence of an undetermined subsurface
metal. _

All analytical data have been uploaded to the Rocky Flats Environmental Database System, and validation
was complete August 8, 1994. The data were being evaluated and checked for completeness. On
September 30, 1994, a first draft of the Pilot Test Report will be available for EG&G review.

The work package preparation for Fiscal Year_1995 Test Site 1 is complete.

Technical Memorandum #3, a letter report which details the cancellation of the groundwater extraction and
the sandstone system performance pilot tests was issued for both an RFFO and an EG&G review and
comment period. RFFO provided comments that were incorporated into the document and notified
EG&G that the document was unacceptable. RFFO has not submitted in writing the scope of the
document or the nature of the revisions necessary to make the document acceptable. Resources are
now available to revise Technical Memorandum #3.

Additional pilot tests were planned using the geoprobes. Three pilot tests would be performed. RFFO
has suspended completion of the pilot tests pending further notification. This suspension will impact the
schedule for completion of the post pilot operations by the end of Fiscal Year 1994. Also impacted are the
sandstone well sampling, abandonment, and demobilization. RFFO and EG&G are negotiating
compiletion of the pilot tests as scheduled to avoid any impact to the schedule.

Test Site No. 2

Comments on the Site 2 Test Plan were received from the regulatory agencies and the Technical Review
Group. Some comments questioned the scope of the IM/IRA and the demonstration of multiple heating
arrays. RFFO is working with EG&G to modify the Test Plan to provide adequate technical and
administrative justification for the multiple heating arrays. Additional time will be required to resolve these
comments. The schedule impact will now be approximately 20 days. On August 23, 1994, RFFO and
EG&G met to resolve the major comments on the Test Plan.

Compiletion of the EG&G review of the Off-gas Treatment System Basis of Design was completed on ‘
August 9, 1994, The subcontractor has begun design work and is preparing Process and Instrumentation
Diagrams. The final Basis of Design was received on August 22, 1994.

Design began on the multiple array heating system by EG&G. The design of this system for multiple arrays
assumes that the regulatory agencies will concur on the scope of the project presented within the Test
Pian. A basis of design will be completed in August 1994. This design work will conclude the production
of a design document that will be submitted to RFFO in December 1994. Efforts to resolve the basis of
design and confirm the drilling program are in progress.

The work package for Fiscal Year 1995 for Test Site 2 is complete.

On August 29, 1994, a first draft will be complete of the Statement of Work for the implementation and
operations subcontractor.



Preparation of a first draft of Technical Memorandum #4 is in progress. The task of gathering all available
data is near completion and consists of the following related tasks: generation of geotechnical logs
(completed); generation of chemical concentration plume maps (completed); generation of

potentiometric head maps (completed); generation of cross-sections (in progress); evaluation of pump -
test data (in progress); and results of analyses of the data on hand (in progress). A first draft of the text is in
progress. The following pieces of information are not yet available for incorporation into the text:

- (1) . . Anoverview of the drilling/sampling/characterization program that will be associated with Test Site
2 has not been confirmed. Until a firm program is decided on, the sampling program will not be
incorporated into Technical Memorandum #4.

(2) Completion of a first draft of Technical Memorandum #4 is scheduled for August 31, 1994. _

(3) A contract with a geotechnical laboratory for analysis of core samples for the project has been
placed by the EG&G Sample Management Office. The contract was awarded on
August 19, 1994. Core samples were sent to the laboratory on August 22, 1994.

Test Site No. 3 ' o
In order to meet the schedule for the Operable Unit 2 Feasibility Study, Test Site 3, which is required
under the Subsurface IM/IRA Pilot Test Program, tests will be performed concurrently with Test Site 2.
The most applicable site for this test is Individual Hazardous Substance Site 113 (The Mound Area).

Test Site 3 is currently in the prelirhinary planning'stages. Initial plans call for the utilization of the current
Soil Vapor Extraction System and the current Operable Unit 2 documentation. No work will begin on this
project until the beginning of Fiscal Year 1995.

rf Water Interim Measure/Interim Remedial Action
The influent lines upgrades should be in place within two to three weeks.

Because of the extremely low influent to the Field Treatability Unit, normal sampling events have been
reduced. Effluent samples are being taken when the facility does process water (approximately every two
weeks); however, sampling of the three surface water locations (SW-59, SW-61, SW-132) continues.

The 3,300-gallon storage tank that is to be used at SW-59 to eliminate night and weekend shift coverage
was delivered August 12, 1994. The current subcontractor cannot install the storage tank because
engineering modifications and requirements exceed the scope of work defined in the contract.

Currently, the low level mixed waste that is produced at the Operable Unit 2 Field Treatability Unit as a
waste product is stored on site. RFFO and EG&G are working together to ship the waste to the
ENVIROCARE landfill in Utah. Disposal of this waste is scheduled for Fiscal Year 1994 completion. A
Baseline Change Proposal will be required to fund the project.

No sludge was packed last week.

Water treated last week: 0 gallons
Total water treated at Field Treatability Unit: 24,771,300 gallons
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Treatability Studies

Los Alamos National Laboratory investigators completed the second series of tests on Rocky Flats soil
samples on July 15, 1994. Analytical Samples were prepared for shipment to the offsite analytical facility.
Analytical results were expected August 16, 1994; however, the samples have not yet been received.
Attempts to contact the Los Alamos National Laboratory on August 23, 1994, were unsuccessful.

Los Alamos National Laboratory personnel have completed all of the batch desorption experiments

scheduled to be performed in Fiscal Year 1994 Phase | testing and are awaiting analytical data on the

experimental results. The batch column experiments are set up and will begin after additional soil from the

Rocky Flats Environmental Technology Site has been received. The soil was sampled on
August 23, 1994, and will be shipped after the radiological screen analytical results are received.

The draft results will be presented to the regulatory agencies and. RFFO on November 12, 1994, on the

- final data from the batch desorptnon experiments and prelnmmary data from the Phase | batch column

experiments.
RFFO received the July 1994 Monthly Status Report on August 16, 1994.

Solvent Extraction

Soil treatability testing continues. A tour was conducted on August 24, 1994, to familiarize the COPHE
with the soil treatability test site. Representatives from the RFFO, EG&G, and the subcontractor were in
attendance to answer questions.

Other__lIssues
The Environmental Institute at Rocky Flg1§

Two Statements of Work submitted through the Rocky Flats Environmental Institute are in review. An -
article for the Rocky Flats newspaper on the Rocky Flats Environmental Institute and a nationwide news
release announcing the formation of the Rocky Flats Environmental Institute have been issued.

1] i .
The Colorado School of Mines has volunteered to work with the Soil Study Team in support of the
Graphical User Interface for Geoscience Statistical Library. This work with the Geoscience Statistical
Library has received national attention through the geostatistics newsletter.

The Statement of Work supporting the field experiments of the Soil Study Team has been completed and

submitted to Procurement. The budget for this Statement of Work has been changed because of the lack -

of support from Operable Unit 4.

Conditional simulation work was initiated using the exhaustive plutonium data set. This will be used for
comparison with the recently completed analyses of plutonium as well as for testing of the Geoscience
Statistical Library software.

Development of a Graphical User Interface for the snowmelt component of the Soil Water Monitoring

System has begun.
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The Soil Background Study Team made major strides in the completion of field work for the Background
Soils Characterization project. The field work for this project will conclude on August 31, 1994.
Additionally, the Soil Background Study Team has begun the format for writing the Phase | Draft Report
Background Soils Characterization.

The internal review of the COPHE Conservative Screen Letter Report has been completed by EG&G.
The report will undergo a revision prior to being submitted to RFFO for review. The Screen Report and
the Contaminants of Concern Technical Memorandum present the weight of evidence analysis for the
Contaminants of Concern selection process to the regulatory agencies.

The Operable Unit 3) Technical Memorandum #5 for toxicity assessment is being reviewed and
commented on by EG&G. The report will undergo a revision prior to being submitted to RFFO for review.
The assessment presents relevant toxicity data for chemicals identified in the Operable Unit 3 Technical
Memorandum #4. -

On August 23, 1994, construction began on one of four air and meteorological monitoring station sites.
Construction will begin on August 26, 1994, on a second monitoring station. The remaining two sites will
not begin construction operations until a Jefferson County Site Approval Application is processed by the
county. The application process is expected to be complete by September 9, 1994.

rabl nit 4 - lar Ponds Evaporation (S. R. Keith
Treatment, Storage, and Disposal (J. B. Mellen)
Conceptual Design
A Letter Task Order was awarded to the pondsludge processing subcontractor on August 18, 1994.
Waste Storage

Contract award for container procurement is still pending the procurement reviews and the approval of the
Equal Employment Opportunity requirements. Additional information has been received from submitting
vendors to resolve technical issues concerning size and testing. Although procurement plans are behind
schedule, the plans are not expected to affect compliance with the state.

ility - _
The revised Statement of Work is complete and has been provided to the A/E for proposal. A proposal is
due August 26, 1994. This quick turn around should help recover some schedule delay.

Interim Remedlal Action (R. W. Boyle)

Water Management

Stop work instructions have been issued for all non-regulatory tasks because of budget restrictions.
RCRA inspections and required maintenance and operations will continue. Currently, a Baseline Change
Proposal is in process, and when approved, the proposal will allow continuation of normal operations.

Interim Measure Remediation (J. A. Ledford)

RCRA Fagiliy | iqati

A comment response document is being prepared to incorporate the EPA’s comments on the Draft
IM/IRA Environmental Assessment Decision Document. CDPHE comments have been resolved and
modifications to the document have begun.



EG&G and its subcontractor have begun the design bésis reevaluation that resulted in the dispute
resolution and, as a result, are preparing documentation to include sludge as a component of the IM/IRA.

The Geotechnical drilling activities were completed on August 12, 1994. Surficial soil samples have been
sent to the laboratory for California Bearing Ratio analysis. A piezometer was installed in the boring located

~ north of C pond to obtain additional data for the RFI/RI for that location.

The Title Il Design efforts for the installation of a Vehicle Access Gate at Portal #3 are complete. The
review package was configured and distributed on August 23, 1994. The Key Decision Three will be
requested for the Vehicle Access Gate.

Preparation of the Integrated Work Control Program has been completed for the removal of two cement
silos at the Solar Evaporation Ponds. A prebid walk down of the two silos was conducted with the
subcontractor on August 16, 1994.

An ecological walk down of the Operable Unit 4 site was conducted to address possible ecological
concerns that may impact Phase | Remediation Construction. The concerns include seed mixtures for the
final barrier and hillside, plant and animal species that may be encountered, and nesting times. A Migratory
Bird Survey will be conducted prior to installation of the Vehicle Access Gate at Portal #3.

Final Action (J. A. Ledford)

Phase ll BFl

Before being reviewed, the comments from the regulatory agencies are being incorporated in the Final
Phase Il RFI/RI Work Plan. The Final Phase Il RFI/RI Work Plan is scheduled for completion

~ August 29, 1994.

Interim Measure Sludge (J. B. Mellen)

Construction

The secondary containment south of C Pond is still awaiting disassembly. The remote possibility for
potential containment contamination remains. Modifications to the vacuum truck loading dock were
completed this week. Plans are currently in place to erect a cooling vestibule in Tent #5 which will enable
Chemical Operators to mitigate the possibility of heat stress injuries between vacuum truck loads.

erable Uni - Woman k_Priority Drainage ._A. Bicher

- On August 22, 1994, EG&G recelved the new, agency- approved IAG milestones for submlttal of the Dratt

and Final Rl Reports to EPA and CDPHE. The new dates for Operable Unit 5 are as follows: the Draft Rl

Report is due on July 21, 1995, and the Final Rl Report is due on January 17, 1996. Currently, the

Operable Unit 5 Remedial Investigation Report is 62 days behind schedule, and there is no schedule
reserve. The schedule is being screened aggressively to bring it back on schedule. :

Technical Memorandum #15, Addendum to the Field Sampling Plan, was completed. EPA has provided
written approval of the Technical Memorandum to RFFO. The Health and Safety Plan was revised on
August 15, 1994. Plan approval is required in order to begin field work. Mobilization to the field is
scheduled for August 29, 1994.

Identification of the potential contaminants of concern continues. A meeting was held with the Risk
Assessment Team from Operable Unit 5 and Operable Unit 2 to discuss the approach being used.
Additional guidance is required with respect to the upper tolerance limits of the background geochemical
data set.




EGA&G received the new, agency-approved IAG mllestones for submittal of the Draﬂ and Final Rl Reports
to EPA and CDPHE on August 22, 1994. The new dates for Operable Unit 6 are as follows: the Draft Rl
Report is due June 21, 1995, and the Final Rl Report is due December 21, 1995. These dates were
approved by the agencies with the understanding that all impacts of the stop work order have been
incorporated.

Chapter 4 of the RI, Nature and Extent, has been put on hoid in order to finish work on the Risk
Assessment Technical Memoranda. This chapter is scheduled to be complete within the next month.
Work began on creating source area maps and area of concern maps. A meeting is scheduled with the
regulatory agencies to present these maps on September 2, 1994.

Work continues on the internal review of a Preliminary Draft of Chapter 3, Physical Characteristics.

Technical Memorandum #4, Chemicals of Concern, was delivered to RFFO for transmittal to the regulatory
agencies for review on August 24, 1994. The draft Technical Memorandum #5, Toxicity Assessment, is
scheduled to be delivered to EPA and CDPHE the week of August 29, 1994. Work continues on the
Final Technical Memorandum # 2, Exposure Scenarios, and the final revisions to Technical Memorandum
#3, Model Description.

Preliminary analytical results were retured by the laboratory on the polychlorinated biphenyls tissue
analysis. These results are showing slightly elevated levels of polychlorinated biphenyls in the tissues of
fat head minnows from B-4 pond. Sampling results from the bass in A-3 and fat head minnows in A-4 and
B-5 were considerably less. Data continues to be received from the other laboratories that are performing
the sediment and water quality analysis.

n .
RFFO granted EG&G an extension on the delivery of the Draft IM/IRA Decision Document from
September 2, 1994 to September 30, 1994.

RFFO agreed to meet with EG&G on a weekly basis to resolve issues and provide concurrent review of the
IM/IRA Decision Document preparation process.

The hydrology and statistical water quality comparisons are near completion. To provide a strong technical
basis for decision making, the IM/IRA will include and compare data evaluations from surface water, event-
related, background geochemical, and operable unit discharges.

erable Unit 7 - Present Landfill (L. J. Peterson-Wright
A meeting was held August 25, 1994, with the regulatory agencies and RFFO to discuss the foliowing
issues: the comment responsiveness summary to. expedite approval of the Technical Memorandum and
the Work Plan, the management strategy for performing the risk assessment for the IM/IRA Decision
Document and the Action Memorandum, the review of the conceptual design, and the presentation of
requirements for data for landfill closure (migration barrier and groundwater intercept/diversion system). -

Revision of the Technical Memorandum, Revised Work Plan, continues.

The tentative area for placement of the leachate storage tanks was staked on August 23, 1994, and
surveyed topographically on August 26, 1994.

A field trip was conducted to view the effect of the pond drawdown on the leachate seep.
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As part of the finalization of the Technical Memorandum #1, a video tape of inspections of the building
foot drains was required to be reviewed. To date, this tape has not been located. The company that
performed the inspections does not have the video tape but do have a copy of the report that
accompanied the video tape. A copy of this report will be obtained and reviewed for inclusion in the
revised Technical Memorandum. No further attempts will be made to locate the video tape.

The CDHPE has indicated that the Risk Assessment issue is closed to resolution. CDPHE indicated that
the Risk Assessment approach, which originated from the Operable Unit 2 through 7 dispute resolution,
was applicable to Operable Unit 8. After this is formally accepted by all parties, and the Work Plan is
approved, planning for Stage 2 Field Investigations can continue.

Completion of the Field Sampling Plan is tentatively scheduled for the week of August 29, 1994,

Active tanks in Operable Unit 9 continue to be a major issue between CDPHE and RFFO. The issue
continues to move toward dispute resolution because CDPHE did not approve the approach proposed by
RFFO, and CDPHE has indicated that the technical memorandum is not approved. RFFO continues
efforts to have CDPHE approve previously submitted work contained in the Field Sampling Plan. Efforts
continue on the addendum for the two additional tank sites, T-11 and T-30. A preliminary draft has been
completed and reviewed. A second draft is being prepared.

Because of the potential hazards associated with the Operable Unit 9 Outside Tank Investigation, ,
additional health and safety requirements are needed for further investigations. Delays in training are
possible because of the availability of classes. The subcontractor has been instructed to take classes on a
walk-in basis to avoid waiting until October 1994. Delays may occur during the review of the Health and
Safety Plan Modification because of multiple reviews by various RFFO organizations.

rabl nit 10 - Other tsid losur . A. Anderson
Although all of Operable Unit 10 soil gas sampling was complete on August 18, 1994, a number of
resamples and hand driven samples were taken this past week. The task of surveying the remaining
Global Positioning System locations began August 22, 1994, and is scheduled for completion
August 31, 1994. A partial list of physical parameter samples for Operable Unit 10 has been collected.
Samples were shipped to the offsite analytical labortorary on August 19, 1994. Sample resuits should be
available by the time the Operable Unit 10 Preliminary Technical Memorandum is due in October, 1994.

A meeting was held August 22, 1994, with CDPHE, RFFO, and EG&G personnel to discuss the
Proposed Action Memorandum being developed to define the scope of work for the Operable Unit 10
443 Underground Tank Removal Action. Concurrence of the specific scope was reached, and a
preliminary schedule was delivered to RFFO. The Draft Proposed Action Memorandum will be delivered
by September 1994, -

A revised schedule has been developed for the preparation and delivery of the Operable Unit 10 Draft
and Final Phase | Nonintrusive Technical Memorandum. The new dates for delivery are October 7, 1994,
and February 10, 1995, respectively. Work continues on the compliation of data for Operable Unit 10.
The schedule for the Preliminary Draft Technical Memorandum is anticipated to be met.

- r i
The drilling program has been completed. The installation is complete of 12 groundwater monitoring wells
identified in the Operable Unit 11 Field Sampling Plan.
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No input this week.

Soil gas sampling began in Individual Hazardous Substance Site 134 (North).

Operable Unit 14 - Radioactive Sites (M. F. McHugh)

The Readiness Review for Operable Unit 14 is complete.. A pre-evolution meeting was held on
July 28, 1994. Field activities began August 1, 1994, with the sampling locations being staked and
cleared. Surficial Soil Sampling will begin the week of August 29, 1994.

Informal comments were received from the CDPHE on the Draft Phase | RFI/RI Report. Comments will not
impact the document.

The Co-ntract Modification for the completion of Operable Unit 15 is complete.

*The Hot Water Rinsate equipment transfer to the Waste Stabilization Group is complete.

rable Unit 16 - Low Priorl i D. L. Schubbe
The Final Corrective Action Decision/Record of Decision was submitted to RFFO for approval.

Industrial Area Interim Measgre[lntgrlm Remedial Action_Plan (M. §. Buddy)

The IM/IRA Decision Document was delivered to the Technical Review Group on
August 23, 1994, for review and comment.

The Public Comment Period for the Industrial Area IM/IRA was moved to August 29, 1994, to allow
sufficient review time for the responsiveness summary. Preparation has begun for the
September 21, 1994, Public Meeting.

Environmental Operations Activities

EG&G Community Relations is briefing Congressional, Headquarters, and regulatory égency personnel
on the ER2000 project.

Communications developed the advertisement for the Industrial Area IM/IRA/Decision Document Public
Comment period and hearing. The comment period begins August 29, 1994, and continues through
October 27, 1994. The information meeting will be held on September 21, 1994, and the hearing will be
held on .

October 19, 1994.

EG&G Community Relations met with representatives from RFFO, the Citizens Advisory Board, and the
Rocky Flats Local Impacts Initiative to discuss possible training on environmental regulations and laws for
stakeholders and the upcoming Rocky Flats Quarterly Environmental Restoration Public Informatlon
Meeting.
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DRUM INFORMATION

Numi (d in Unit 18.03 Num! {d in Unit 18.04
TOTAL 945 TOTAL 15 Gray 55-gallon

_ 11 Gray 30-galion
Number of drums in Unit 25 ' 340 White 55-gallon
TOTAL 138

E | in Field O tions Yard

Becycled drums TOTAL 119 Gray 30-gallon
TOTAL 183 . 30 Gray 55-gallon
D inthe Field O ions Yard W c T I
TOTAL 2,904 ‘ TOTAL 1 White 55-galion

1 Gray 30-gallon

TOTAL 16 Gray 30-gallon i - - i
(empty) 8 white 55-galion TOTAL 82 Gray 30-galion

6 Blk&Wht 55-gallon

TOTAL 259

5,058

The total drum count is off by 18 drums because these drums are checked out to the contractors and after
being filled, the drums are returned for storage.

Weekly RCRA and drum inspections were completed on time and all units are per RCRA regulafions.

Other Treatability Study Issues
Bioremediation

EG&G completed revisions to the Bioremediation Treatability Study Work Plan in July 1994. EG&G
delivered the Work Plan to the regulatory agencies on August 1, 1994. The CDPHE approval was
received on August 19, 1994,

Phase Il enrichment culturing of methanotrophs, denitrifiers, sulfate reducers, and methanogens is
continuing. EG&G is performing real-time headspace analysis on the cultures to evaluate growth of the
key populations. Vigorous growth has been achieved in all the anaerobic cultures. The aerobic culturing
is requiring a longer enrichment period. Environmental Technologies expects to begin transformation
experiments in the next few weeks.

A laboratory capable of anélyzing soil samplés from Operable Unit 2 for key microbial nutrients and physical
parameters was identified. The sample was sent for analysis in August 1994. Data are expected in
September 1994.

Solar ificati
This project is on hold.

lon Exchange »
The Draft lon Exchange Treatability Study Report has been finalized and submitted to the regulatory

agencies and RFFO.

11
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Adsorption
The Draft Adsorption Treatability Study Report has been finalized and submitted to the regulatory
agencies and RFFO.

The Tru-Clear® Treatability Study Phase | (potassium ferrate treatment in groundwaters) is complete‘.
Results are expected in ten days.

The CURE Treatability Study Phase | (electrocoagulation of radionuclides in groundwaters) is complete.
Results are expected in ten days. ,

The NaOH Tank has been removed and placed in a waste crate. The project has been completed;
however, the waste crate has yet to be transported to Building 664.

Ash samples from the Security Incinerator were taken on August 9, 1994. The samples were distributed
to onsite and offsite laboratories on August 11, 1994. The analytical results for metals were received from
the 881 General Laboratory on August 17, 1994. The results showed levels of silver in excess of the
RCRA thresholds for toxic substances and will have to be treated as RCRA Regulated Waste. The
analytical results are being reviewed and a letter of the findings will be issued by EG&G.

The soil disturbance permit is complete. Sampling around the condensate tanks will be scheduled.

Seventeen boxes of High Efficiency Particulate Air Filters and twenty-two safes have been removed from
the building. ' '

- ildi
Removal of the excess chemicals, furniture, and desks is in process.
» . _ i
Removal has begun on material from the rooms and gloveboxes in preparation for Decontamination and
Decommissioning.

Section [V - Meetings

Solvent Extraction - A tour was conducted on August 24, 1994, to familiarize the CDPHE with soil
treatability testing. RFFO and EG&G were in attendance.. :

Operable Unlt 7 Present Landfill - A meeting was held with the regulatory agencies and RFFO on
August 25, 1994, to discuss the following issues: the comment responsiveness summary to expedite
approval of the Technical MemorandunvWork Plan, the management strategy for performing the risk
assessment for the IM/IRA/DD and the Action Memorandum, to review the conceptual design, and to
present the requirements for data for landfill closure (migration barrier and groundwater intercept/diversion
system).

12




Operable Unit 10 Other Outsides Closures - A meeting was held on August 22, 1994, to discuss
the Proposed Action Memorandum being developed to define the scope of work for the Operable Unit 10
443 Underground Tank Removal Action.

Presentation for Technical Review Group - A presentation was held for the Technical Review
Group on August 23, 1994, on the Industrial Area IM/IRAP. This presentation was given by RFFO and
supported by EG&G.

- ming Even

September 21, 1994 Rocky Flats Quarterly Environmental Restoration Public Information Meeting
Location and topics of discussion: To be determined

October 26, 1994 Rocky Flats Monthly Public Information Meeting
Location and topics of discussion: To be determined
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ACTIVITY ACTIVITY EARLY = EARLY 1993 1994
iD DESCRIPTION START  FINISH OCT |NOV [DEC [JAN [FEB [MAR [APR [MAY [JUN [JUL [AUG |SEP
1010 FY93 DOE-HQ YEAR END REVIEW 2NOVS3A 4NOV93A ‘s
1015 DOE-RFO MONTHLY PROGRAM REVIEW - OCT 30NOV93A 30NOV93A !
1020 MULTI-YEAR BASELINE SCHEDULES/COST 1NOV93A 10DEC93A '-——: :
1025 DEVELOP SUBPROJECT BASELINE DOCUMENTS 1DEC93A 20DEC93A :-—
1030 UPDATE FACT SHEETS - 1st QUARTER 1DEC93A 20DEC93A '
1035 DOE-RFO MONTHLY PROGRAM REVIEW (CANCELED) 21DEC93A 21DEC93A '
’ i
1027 SUBMIT SUBPROJECT BASELINE DOCUMENTS TO DOE-RFO 23DECS3A 23DEC93A )
n
1040 ICE REVIEW 18JANS94A 20JAN%4A . ;
1050 DOE-RFO MONTHLY PROGRAM REVIEW - DEC 25JAN94A 25JAN94A '
1060 DOE-RFO MONTHLY PROGRAM REVIEW - JAN 22FEB94A 22FEB94A '
1080 UPDATE FACT SHEETS - 2nd QUARTER 25FEB94A 16MAR94A | '
1055 MODIFY FYS4 - FY95 ADS SUBMITTALS 21JANY4A 18MAR94A et
i
1070 DOE-RFO MONTHLY PROGRAM REVIEW - FEB (CANCELLED) SAPR94A SAPR94A '
107S IAG NEGOTIATION WHAT-IF SCENARIOS 18FEB94A 15APR94A . !
1 [}
1085 FY96 - 2000 FIVE-YEAR PLAN PREPARATION 26JAN94A 15APRY4A . .
1155 BUDGET VALIDATION REVIEW 3MAY94A SMAY94A
1105 DOE-RFO MONTHLY PROGRAM REVIEW - APR (CANCELLED) 31MAY94A 31MAY94A '
1090 DOE-RFO ER DRYRUN FOR MID YR 2JUNS4A 2JUN94A
8
1095 DOE/HQ FY94 MID YEAR REVIEW 6JUNS4A BJUN94A '
: !
1110 DOE-RFO MONTHLY PROGRAM REVIEW - MAY (CANCELLED) 21JUN94A 21JUN94A '
1115 UPDATE FACT SHEETS - 3rd QUARTER 10JUNS4A 29JUN94A H
Target Date 17NOV93 ~————————} Activity Bar/Early Dates ERMS Sheet 1 of 2
Plot Date 25AUG94- C——————3 Cricical Activity EG&G ROCKY FLATS, INC ]
Data Date 26AUGS4 = :::g::s:a::: : Date Revision Checked [ Approved
Project Start ‘10CT93 O /m Milestone/Flag Activity
Project Finish 30SEP94 :
ER SCHEDULED ACTIVITIES
{c) Primavera Systems, Inc. - - - — [ -
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ACTIVITY - ACTIVITY EARLY EARLY 1993 1994
ID DESCRIPTION START  FINISH OCT [NOV |DEC |JAN [FEB [MAR |APR [MAY |JUN [JUL |AUG |SEP
1100 ESAAB ACTIVITIES - SUPT DOE-HQ 21JANS4A 1JUL94A J v
1120 DOE-RFO MONTHLY PROGRAM REVIEW - JUN 28JULS4A 28JUL94A ) )
1128 DOE-RFO MONTHLY PROGRAM REVIEW - JUL 25AUG%4A 25AUGS4A .
1130 DOE-RFO MONTHLY PROGRAM REVIEW - AUG 20SEP94 20SEP94 '
1135 FY95 WORK PACKAGE PREPARATION 30MAYS4A 30SEP9%4 . a J . .
1140 UPDATE FACT SHEETS - 4th QUARTER 12SEP9%4 30SEPS4 H
- t
E ]
1145 DEVELOPMENT/TRAINING: MGMT IMPLEMENTATION PLAN 10CT93A 30SEPS4 ; . . : : . . - : : :
1 i 1 [ H 1
E 1
1150 ROUTINE REPORTING 10CTS3A 30SEP94 . V . . . : . . : . 4
' WEEKLY HIGHLIGHTS |
MONTHLY REPORTS
* PERFORMANCE MEASUREMENT VARIANCES
* PTS | ]
* PROGRAM STATUS
* ER QUARTERLY REPORT - DOE
* ER PROGRAM WEEKLY REPORT - DOE
* ER PROGRAM MONTHLY REPORT - DOE/AGENCIES
* ER BIWEEKLY REPORT - H. MANN
Target Date 17NOV93 o] Activity Bar/Early Dates | ~ o Sheet 2 of 2
Plot Date 25AUG94 C———— 1 Cricical Activity EG&G ROCKY FLATS, INC .
Data Date 26AUG94 [=———— | ::g:zsga::: A Date Revision Checked | Approved
Project Start 10CTS3 Om Milestone/Flag Activity
Project Finish 30SEP94 ’
- ER SCHEDULED ACTIVITIES
(c) Primavera Systems, Inc.

\
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Prepared by K. A. Risber x8763 cube 461
Sort By: OU Then Original tAG Oue Date -

IAG COMPLIANCE STATUS REPORT - TABLE 6 MILESTONES ONLY

Date of
Past EGMG Date of Lettsr] Date of Lette
ER Project [Due (X Letter to ]| Exteneion] from DOE to | Extansion 2nd Extenslof] From DOE to
Bassline/ADS or DOE Date Agencies Date Date Date Date Agencles
Original IAG] Projected Due] Missed| Requesting Requested] Requesting | Requested] Revised | Extension] Deliverables]Requested by Reguesting
ou Description FY]| Due Date Date (XX) | Extenslon] by EGAG Extenslon by DOE IAG Dats { Approved] Submltied DOE 2nd _Extanslof Rem wks
1 _|Submit Draft Proposed IM/IRA Declsion Document 89]  9/18/89 ) ) 9/18/89
1 |Submit Proposed IM/IRA Decision Document 90 10/6/89 10/6/89
1 |Submit Final IM/IRA Decision Document 90! 1/5/%0 1/5/90
1 _|Begin Phase I-A Construction 90 115590 1/15/90
1 |Submit Draft Phaso I RFI/R! Work Plan 90, 2/6/%0 2/6/50
1 |Begin Phase |-B IM/IRA Construction 91]  10/890 9/28/90
1 v Submit Pinal Phase 11 RFI/RI Work Plan 91} 103090 1073180
1 |Submit IM/IRA Implementation Document 91 4251 2281
1__|Begin Phase 11-A IM/IRA Coostruction 91 4181 4181
1 _}Begin IM/IRA Testing 91 8/591 8/581
1 _IBegin Phase I1-B IM/IRA Construction 91 97391 9381
1 _|Complets IM/IRA Construction 92 3/2/92 4/13/92 41392 41392 413892 A
1 |Submit Draft Phase I RFI/RI Report 92| 713082 R1e2 10/28/92 63092 10728/92
1_|Submit Final Phiase 0 RFI/RI Report 93| 1mm nem3 | nases | wom wisss | nasm | apms | e revacns tenart s have s s e Serpets
1 Snbmn:Dnn CMS/FS Report 93] 33193 87195 9793 312494 31993 42594 8/25/94 372/94 EPA®S R Schassturger Varon 2, 1884, Extanion yranind.
1 |Submit Dnft PP 93 9/2193 4/556 593 9/13/94 10/7/93 9/20/94 117254 | 3284 EPA 3 R Bchasaburger March &, 1884, Exandlon grmtad
1 _]Submit Pina] CMS/FS Report 93 9/2193 1/496 N3 9/13/94 ns3 10/2/94 1172254 31294 EPA R Schasshurger Wwoh 3, 1884, Excansion granne.
1 _|Submit Final PP 94 1494 1286 69/93 121094 101793 12/28/54 2455 37294 EPA G R Scrusshurgar Murch 1, 114, Extereen ywiad
1 |Submit Draft Responsiveness Summary Ml semae 12/3/96 69093 | 4n2ms 1077593 42995 | e23ms | 3nme £PA 5 R Bchmssiurger Waren 2, 1884, Eransion yaniae
1 _|Submit Pina} Responsivencss Summary 94| 834 a7 6993 nps 101553 70 | 92285 | 3nm4 EPA R Schssturger aren 3, 10ts,_Exsnstan pronies
1 _|submt Draft CAD/ROD 94 S[JM M?m 6993 198 107193 42188 52258 3204 EPA D A Bohasshunger Weoch 3, 1184, Extenson pume
1 _|Submit Final CAD/ROD 95| 11154 897 6593 10/5/93 10/7/93 10/25/98 | 12295 3294 EPA s R Scrassburger March 7, 1984, Extangon grantad.
1 _|Submit C/RD Wark Plan 9sl__ 1114 Ny :
1 |Submit Draft Title I Design 93 7/5/93 42097
1 _|Subemit Final Titlo If Design 96| 10393 121297
1__[Begin Corrective /Reme dia] Action Construction 96 3196 4509
1_| Complotn Corroctive/Remedial Congtrution o8| 11497 4n1o1
1__|Submit Performance Assessment Repart 981 _ 210598 2101
2__|Submit Draft Phase 11 RF/RI Work Plan{Altuvial) 90| 1221789 122189
: Page 1
94]AGALL .KAR 8/25/94 2:29 PM
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Propered by K. A. Fisber x8763 cube 461

JAG COMPLIANCE STATUS REPORT - TABLE 6 MILESTONES ONLY

Sort By: OU Then Original IAG Due Date
Date of
Past EGM Dats of Letter] Date of Lette
ER Project |Due (X{ Lettsr to] Extenslon] trom DOE to | Extenslon 2nd Extensto] From DOEB to
Baseline/ADS or fr e 3 Date Agencles Date Date Date Date Agencies
Originel 1AG] Projected Due| Missec] Requesting Requestecd] Requesting | Requested| Revised | Extenslon] Deliverables| Requested by Requesting
oy Deecription FY] Due Date Date {XX) } E | by EGAG Extension by DOE 1AG Date | Approved] Submlited DOE 2nd E | Rem arks
2 _ {Submit Final Phase [} RFY/RI Work Plan{ Alluvial) 90 471290 AN 290
2 iSubmit Draft Proposod IM/TRA Declston Dx 90 §19/90 §19/9%0
2 |Submit M IM/IRA Declsion Document 90 91850 9/18/90
2_ |Submit Draft Responsiveness Summary 91] 121350 12/13/90
2 _|Submi Pimal Responsiveneas Summary snd Final IM/IRA DD a1 1t 1mp1
2 |Submit Dradt Phase 1 RFURI Work Plan(Bedrock) ' 91l 25m 2591
2 |Field Treatability Test System Instaliation Complete 91 3881 5191 5Nnom) o/
2 |Begin Pleld Treatability Testing 91 mpgl 31391 13/1 NP1
2 |Submit Final Phase 11 RFVRI Work Plan(Bedrock) 91 12891 mnp1
2 _|Complews IM/IRA Construction 91} 9pomt 474592 402492 42492
2 |Begin Field Treatal T System) 92] 103991 42192 42192 42192
2 |Submit Draft Treatabllity Test Report Phaso [ (GAQ) 92| 4nm2 4192
2__|Submit Pioal Treaability Test Report Phase 1 (GAC) 92 m 6292
2 |Submit Draft Phase I RFI/RI Report 93 3/1293 11/18/94 INI/3 121693 32095 81994
2__|Submit Final Phase I RFY/RI Report 93 8/9/93 33195 NP3 572394 82195 81994
2 |Submit Draft CMS/FS Report 94 11493 171196 X 91183 111796
2 _|Submit Final CMS/FS Report 94| snoms 531556 x | on1m3 | enes?
2 _|Submit Draft Proposed Plan (PP) 94] 51094 /2386 X 91193 62697
2 |Submit Final Proposed Plan (PP) 94 89/94 1017586 X 91193 171398 |Now scheaus wtmised 1 e Agandes ]
2__|Submit Draft Responsi Summary 95| 121394 3691
2 | Submit Final Responsivencss Summary 95 31695 7/297
2 |Submit Draft CALYROD $5] 3/16M5 1251
2 |Submit Pinal CADROD 93]  6nsmS nsm
2 |Submit CD/RD Work Plan 95|  &/1595 177198
2 __|Submh Draft Title 1l Design 96 2/15/96 47198
2 _|Submit Final Ttle I Design 96| 6&14m6 /598
2 {Begin Comective/Remedial Action Construction o1l 1pom )
2 _|Completo Corrective/Remedial Action Construct] 8| _7/20M8 120
2__|Submit Performance Assessment Report 99] 101558 1072401
. ‘ Page 2
94|AGALL .KAR 8/25/94 2:32 PM
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Prepared by K. A. Riober x8763 cube 481
Sort By: OU Then Original IAG Due Date

IAG COMPLIANCE STATUS REPORT - TABLE 6 MILESTONES ONLY

Date of
Past EGM Date of Letter] Date of Lette
ER Project [Due (XN Letter to ] Extension] from DOE to | Extension 2nd Extensiof From DOE to
Baseline/ADS or OOE Date Agencles Date Date Date Date Agencies
Original IAG] Projected Due] Missedf Requestingd Requested Requesting | Requested| Revised | Extansion] Deliverables]Requested by Requesting
ou Description FY] Due Date Date (XX} | Extenslon] by EGAG Extenslon by DOE IAG Date | Approved] Submiited DOE 2nd Extenslof] Rem arks
3 _|Submit Draft Pagt Remedy Report 91| 1072690 10/26/90
3 | Submit Draft Historical lnfo and Prelim. Health Risk Assessment Rep. 9| 11840 115590
3 |Submit Pinal Past Remedy Report 91| app1 412891
3__|Submit Final Historical Info and Prelim. Health Risk Assessment Rep. 91| 4n6m1 : 4/16/91
3 |Submit Draft Phase I REYRI Wark Plan 91| _ 50651 : /1091 71051
3 | Submit Final Phase 1 RFYRI Work Plan 92| 10n1m1 12651 12/631 12/681
3 _|Submit Draft Phase I RFVRI Report 93|  7nem3 12/6/94 517193 | 2/14/94 28093 21494 | 1073055 | 8noies
3 |Submit Final Phiase 1 RFYRI Report 941 12n3m3 82595 51183 | 102184 6/28/93 102194 | 61196 | enwos
4 _|Submit Dft Phase | RFVRI Wark Plan 90| 68190 6/890
' 4__|Submit Pinal Phase | RFVRI Work Plan 92[ 11726M1 112691
4_| Submit Draft Phase 1 RFVR1 Repant 93| spim3 4693 DELETED| 519593 Sepan, Deseion ¢ e Prges Serimess Egnet 3083
4_{Submit Fimal Phuse I RFYRI Report 94| 101893 41693 DELETED| 51993 oo pod-mimigr ey
4__{Submit Draft Phase 1 Proposed IM/IRA Decision Document 94  414/94 4/14/94 32394 5721194 521194 4194 521194
4_ |Submit Draft Phase Il RF/RI Work Plan 94| 4/22/94 4122/94 Y2394 6/4/94 SRIP4 | 47194 52154
4 |Submit Final Phase I Proposed IM/IRA Decision Document 94| 9n2me 624/54 X Y2394 8/6/94 8/6/94 4194 n depurs resctution
4 | Submit Fina! Phase Il RF/RI Wark Plan 94 9/19/94 9/19/94 32354 117194 97194 8/5/94 Revised i getone ¢ats hrom COPHEE
4| All Solar Ponds Emptied of Water and Shudge os| 108 1720595 et Dachin & s Pries cos st Gyrne 3003
4 _|Submit IM/IRA Responsivensess Summary 951 172598 111154 32354 1214/94 12/14/9%4 4194 43-day szenson requewed by COM tor rew.
4 |Submit Phase | Final IM/IRA DD and Pinal Responst Sum. 95]  4APS 11385 I 272595 225/9% 471/94 43-day sxtension roquemed by COM far reuw.
4 _|Submit IM Design Workplan _ 95| 5498 DELETED o, Drsn ot brtes Gt Eqped 4at? -
4__|Submit Phase | IMARA bmplementation Document 96| 20696 DELETED Rapos Decen o £ Patot Grapmmemaees D308t o
4 Submit Draft Phase I RFYF1 Report 96| 416096 41696 :
4_ | Submmit Pinal IM Titk I Destgn 96| _e&upms 210095 21093 REL gty ciion o i poias Comraraars Supes s
4 |Submit Final Phase Il RFI/F1 Report 96| _9n1p6 91196
4 |Submit Draft Phase 1l CMS/PS Report 97| 1%/586 12/596
4_ | Begin Phaso | IMARA Construction o1l 1mm omps S5 AFvr fepat, Daeon & e e Gotriname S 890AS.
4__|Submit Firal Phase It CMS/FS Report 91l /M7 65917
4 __|Submit Draft Phase 1T PP 97| 6pM1 6997
4 | Submit Final Phase Il PP 97 M 9/5/97
. Page 3
94]AGALL .KAR 8/25/94 2:34 PM



Prepared by K. A. Risber x8763 cubs 461
Sart By: OU Then Original IAG Due Date

IAG COMPLIANCE STATUS REPORT - TABLE 6 MILESTONES ONLY

94|AGALL .KAR

8/25/94 2:34 PM

Dats of
Past EGO Date of Letter] Dats of Lette
ER Project [Due (XN Letter to| Extension] from DOE to | Extenslon 2nd Extenslo] from DOE to
Bassline/ADS or ) DOE Date Agencles Date Date Date Date Agencles
. Original 1AG| Projected Due] Missscd Requesting Requsstec Requesting | Requested| Revised | Extension} Deliverables| Requestsd by Requesting
ou Description FY Ous Date Date {XX) Extsnelon] by EGAG Extenslon’ by DOE IAQ Date § Approved] Submlited DOE and Extoensior] Recarks
4 | Submit Phase I Responsi Summary 98] 11698 1/6/98
4 |Submit Final Phase Il Responsivencss Summary 98 4/14/98 4/1498
4__|Submit Draf Phase Il CAD/FAD 98] 41498 4/14/98
4 |Submit Final Phase I CAD/FAD 98] 75498 1498
4 _|Submit CD/RD Work Plan 98 71498 _In4pm8
4 |Submit Draft Title 11 Design 991 3nsm9 N/
4 {Submit Final Title I Design 99] 6N14M9 614/99
4 |Begin CA/RA Construction 0] 11800 1/18/00
5 __|Submit Draft Phase 1 RFVRI Wark Plan 91 4/581 4/591
5__|Submit Final Phase I RFVRI Work Plan ot 801 873091
5 |Submit Draft Phase 1 RFYRI Report 94] 1173093 5/11/95 8/26/93 : 12/20/94 RS Y1994
5 | Submit Final Phase I RFI/RI Report 94 5394 11/14595 8/2693 530095 11796 81994
6 |Submit Draft Phase I RFI/RI Work Plan 91] 4019m1 41991
6 | Submit Final Phase I RFY/RI Work Plan 91] 91691 9/16/91
6 | Submit Draft Phase | RFI/RI Report 93 . 8/4/93 4019/95 572093 7/5/4 62195 8/19/94
6 | Submit Final Phase | RF/RI Report 94 1/1/94 1172095 5/2093 107194 1272195 81994
7 __|Submit Draft Phase I REY/RI Work Plan 90 6/8/90 6/890
7 __|Submit Final Phase 1 RFYRI Work Plan 91| 872891 8728591
7__|Submit Drat Phase T RFRI Report 54| 10723 : spA4 i aare Rt et o | RELRS Pt
7 __|Submit Pinal Phase I RFYRI Repont 941 3/16/94 X
7_|Submit Draft Phase I RFLRI Wark Plan 54| on3me 5724154 g e o Pk B RE v Pt o
7__|Submit Draft Phase 1Proposed IM/IRA DD 95| 11154 57395
7 __|Submit Pinal Phase 11 RFYRI Work Plan 951 215835
7 |Submit Final Phase I Proposed IM/IRA DD 95 4/6/35 1395
7__{Submit [M/IRA Responsivencss Summary 95| _8/14p95 104495
7__|Submit Phase 1 IM/IRA DD and Responsiy Summary 96]  11/9/95 2/9/96
7__ | Submit IM/ Deslgn Work Plan 96} 121395 8293
7__}Submit Phase 1 IM/IRA Implementation Document 96 8/1396 4/4/96
7__|Submit Draft Phase 11 RFI/RI Report 96 9/9/96
Page 4
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Prepared by K. A. Risber x8763 cube 461
Sart By: OU Then Original IAG Due Dats

IAG COMPLIANCE STATUS REPORT - TABLE 6 MILESTONES ONLY

Date of
Past EGAG Date of Letter - | Date of Lette
ER Project [Due {X§ Letter to] Extenslon| from DOE to | Extansion 2nd Extensio] From DOE to
Baseline/ADS or DOE Date Agenclss . Date Date Date Date Agencles
Original 1AG] Projected Due] Misseck chuullnqw Requsatec] Requesting | Requested| Revised | Extension| Deliverables]| Requestsd by Requesting .

o Description FY] Due Dste Date (XX) | Extension] by EG&G Extenslion '} by DOE IAG Date | Approved]| Submitted DOE 2nd_Extenslor] Reraarks
7 |Submit IM Title T Design 97| 1211296 97396

7__|Submit Fina) Phase [T RFIRI Report 197 2mpm1

7 | Submit Draft Phase It CMS/FS Repart 97 3551

1 _ | Begin Phase | IM/IRA Construction 9| N1/ 3/596

7 | Submit Pinal Phase I CMS/FS Report 98] 11497

7 _ | Submit Draft Phase 11 PP 98| 11/497

7 | Submit Flan] Phase II PP 98] 2/10M8

7 [ Submit Phase [ Responsivencss Summary 98 61598

7__|Submit Fina] Phase I Responsivencss Summary 98 9/10/98

7 _{Submit Draft Phase [ CAD/FAD 98 9/10/98

7__|Submit Pinal Phase | CAD/FAD 99| 121098

7__{Submk CD/RD Work Plan 99] 1271098

7__|Submit Draft Title 11 Design 99| 8/11/99

7_| Submb Pizal Title I Design ol _115M9

7__1Begin CA/RA Construction 0 6/14/00

8 |Submit Draft Phase ! RFVR] Work Plan 92 N/ 5192

8 |Submit Final Phase I RFYRI Work Plan 92} 9/28/92 L718Y,7] 121/92 9692 12192

8 {Submit Draft Phase ] RFYRI Report S4] _2/14/54 11/4/97 XX 1154 1172115 DENIED Extondon fled end DENIED. NOV Imusd 213/,
8 | Submit Pinal Phase I RFLRI Report 94] TN2/4 21098 XX 17194 N6 DENIED Extsndon danisd.

9 | Submit Draft Phase I RFVRI Work Plan 90 6/8/%0 6/8/50

9 | Submit Final Phase | RFURI Work Plan 92} 112691 1172691

9 |Submit Draft Phase | RFI/RI Report 94| 4n154 XX 11/10/93 372001 DENIED Extonnlon donisg 4NA4,
9 _ |Submit Final Phase | RFI/R1 Report 94 9/6/94 11/10/93 9/16/03 DENIED Extonsian denind shass,
9 __|Submit Draft Phase 11 RFI/RI Work Plan 95} _3/1083

9 _ |Submit Dratt Phase | Proposed IMIRA DD 95 5nps

9 | Submit Final Phase Il RFYRI Work Plan 9s 8/195

9 | Submit Final Phase I Proposed IM/IRA DD 95] 9/2185

9 | Submit IM/IRA Responsh § Y 96 2/8/96

9 _|Submit Final Phase [ IM/IRA DD and Responsiveness Summary 96 3/1/56

Page 5
94|AGALL .KAR 8/25/94 2:34 PM
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IAG COMPLIANCE STATUS REPORT - TABLE 6 MILESTONES ONLY
Propared by K. A. Risber x8763 cubse 481
Sort By: OU Then Original IAG Due Dats
Date of .
Past EG&Q Date of Letter Dats of Lette
ER Project fOue (X§ Letter to] Extension] trom DOE to | Extension 2nd E From DOE to
Baseline/ADS or DOE Date Agencles Date Date Dats Date Agencles
Origingl IAG} Projected Due|| Missect Raquullnq Aequestadd Requesting | Requested| Ravised | Extension]| Oeliverables|Requested b§ Raquesting
ou Dsecription FY{ Dus Date Date {XX) } Extension] by EG&G Extension by DOE | . IAQ Date § Approved] Submlitted DOE 2nd Extenslol] Rem arka
9 __|Submit CD/RD Work Plan 96 6/1/96
9 |Submb Phas I IM/IRA Mﬂm Document - 91{ 7
9 [Submit IM Title 0 Design .24 69/97
9 _|Submit Draft Phase [1REVRI Report 91| _pm
9 __|Submit Fina) Phase I RFI/RI Report 98 12/4/97
9| Begin Phase | IM/IRA Costruction 98| 1n3m8
9 | Submit Draft Phase 1l CMS/FS Repart 98 30098
9 | Submit Final Phase I CMS/FS Repont 98 93M8
9 | Submit Draft Phase [ PP 98 9/3/98
9 __|Submit Final Phase II PP i 99 10/598
9 _|Submit Draft Phase 11 Responsiveness Summary 99 31099
9| Submit Pinal Phuse 11 Responsivencss Summary 99| 19
9 |Submit Draft Phase 1l CAD/FAD 99 61199
9 iSubmit Final Phase Il CADFAD 99 LJE) .
9 |Submit CD/RD Work Plan 99 9399
9 | Subemit Draft Tihle 11 Design Plans ol ssp0
9 _{Submit Final Title II Design Plans 0 8/4/00
9 [Begin CA/RA Construction 11 Ip;o
10 |[Submit Drafl Phaso | RFY/R] Work Plan 92 112181 11/2191
10 | Submit Final Phase ] RFYR] Workplan 92 NP2 SNR2
10 }Submit Draft Phase | RFVRI Report 941 815/94 8/19/99 1/20/94 1213
10 {Submit Fina] Phase 1 RFYRI Report 93 173093 82599 12094 mnne
10 |Submit Draft Phase I Proposed IM/IRA DD 95 5026/95
10 [Submit Draft Phase Il RFI/RI Work Plan 95 62195
10 |Submit Pinsl Phase [ Proposed IM/IRA DD 96] 104/9S
10 |Submit Final Phase I RFI/RI Workplan 96| 112195
10 |Submit IM/IRA Responsiveness Summary 96 3/6/96
10_|Submit Final Phase | IM/IRA DD and Responsivencss Summary 96 6/4/96
10 _{Submtt CD/RD Work Plan 96| /596
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Propared by K. A Fleber x8763 cube 461
Sart By: OU Then Original IAG Due Date

IAG COMPLIANCE STATUS REPORT - TABLE 6 MILESTONES ONLY

Oate of
Past EGAG Date of Letteq Data of Lette
ER Project JDue (XN Letter to} Ext | from DOE to | Extenston 2nd Extenslo§ Frem DOE to
Baseline/ADS or DOE Date Agencles Date Date Date Date Agencies
Original IAG] Projected Dus| Missec§ Requestingd Requestec§ Requesting | Requested] Revissd | Extension] DeliverablesjRequestsd by Requesting
oy Description FY] Dus Date Date {XX) | Extenslon} by EGAG Extenslon by DOE {AG Date | Approved| Submitted DOE 2nd Extens) Rem wrke
10 |Submit Phase I IM/IRA Implementation Document 97 3/657
10_ | Submit IM Title II Design 97 mnm
10 |Submit Draft Phase I RFI/RI Report 98] 1072397
10_|Begin Phase I IM/IRA Comtmnion 98 2/9/98
10 |Submit Final Phase Il RFYRI Report 98] 373098
10 |Submit Draft Phase I CMS/PS Report 98] 62598
10 _|Submit Final Phase [ CMS/FS Report 99] 1272298
10 _|Submit Draft Phase I PP 99] 1272298
10 | Submit Final Phaso [ PP 991 373099
10 {Submit Draft Phase If Responsivencss Summary 99 87399
10 {Submit Final Phase Il Responsivencss Summary 0] 10/28/99
10 {Submit Draft Phase Il CAD/PAD 0] 10/2859
10 _{Submit Final Phase Il CAD/FAD (] 2/4/00
10 _|Submit CD/RD Work Plan 0 2/4000
10 | Submit Draft Title Il Design Plans O 9/28/00
10 |Submit Final Title I Design Plans 1 1/5/01
10 |Begin CA/RA Construction 1 8/2/01
11 {Submit Draft Phase | RFVRI Work Plan 90 6/8/3%0 6/8/90 »
11 {Submit Pinal Phase I RFVRI Work Plan 92 1/2/92 17292
11 _|Submit Draft Phase I RFI/RI Report 94} 972094 5/19/95
V 1} |Submit Pinal Phase | RFI/RI Report 95| 2285 2195
11 |Submit Draft Phase I RFI/RI Work Plan 95 8121958
11_|Submit Draft Phase I Proposed IM/IRA DD 96] 101093
11 |Submit Final Phase I RF/RI Wark Plan 961 1/24/96
11 |Submit Final Phase I Proposed IM/IRA DD 96] 31486
11 |Submit Phase I IM/IRA Responsiveness Summary 96] 17286
11_|Submit Phase I Final IM/IRA DD and Pinal Responsiveness Sum. 97] 10/1796
11 _|Submit IM Design CD/RD Work Plan 971 111896
11 |Submit Phase | IM/IRA Implementation Document 971 _ 12p7
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Date of
Past EGAG Date of Letter] Date of Lette
ER Project [Due (XM Letter to} Extension] from DOE to | Extension 2nd Extenslof From DOE to
Baseline/ADS or OOE Date Agencles Date Date Date Date Agencies
Original 1AG| Projected Dus| Missed] Requesting Requestecdd Requasting | Requssted] Revised | Extension] Deliverables|Requestsd by Requesting
ou Description FY] Dus Date Date (XX} | Extenslon] by EGAG Extension by DOE 1AG Date | Approvad Su§mmod DOE 2nd Extenasiof] Romarks
11 |Submit Draft Phase | RFI/RI Report 97| 8n3N7 .
11 |Submit IM Titie f Design 98| 11/1897
11 |Submit Fina) Phase I RFY/RI Report 98] 1/16/98
11 jSubmit Draft Phase JI CMS/FS Repart 98] 4/15/98
11 }Begin Phase I IM/IRA Construction 98] 6724198 ~
11 |Submit Final Phase I CMS/F'S Report 99] 109/8
11 |Submit Draft Phase 11 PP 99 109/98
11 |Submit Final Phase I PP 99 12189
11 |Submit Phase I Responsiveness Summary 99| 572599
1! |Submit Pinal Phase If Responst S 99| 872099
11 |Submit Draft Phase Il CAD/FAD 99| 82099
11 [Submit Draft Phase Il CAD/FAD 0] 1171899
11 _}Submh CD/RD Work Plan 0| _11/18/9%
11 {Submit Draft Title Il Design Plans ol 72100
11 [Submit Final Title I Design Plans 1] 10/19/00
11 |Begin Phase [l CA/RA Construction 1] 572401
12 |Submit Draft Phase | RFI/RI Work Plan 91 5391 rast
12 _|Submit Final Phase I RFY/RI Work Plan 93] 10/582 10/5/92
12 |Submit Draft Phase I RFI/RI Report 94 4720094 3N1/99 XX 8/1693 3/1199 DENIED Extonsion denied 4720784,
12 |Submit Final Phase I RF/RI Report 94 9/15/94 11/17/99 81693 111799 DENIED Extenslon denisd 4720784
13 |Submit Draft Phase | RFL/RI Work Plan 92 515092 5/15/92
13 |Submit Final Phase I RFI/RI Work Plan 93] 1071292 10/9/92
Submit Draft Phase I RFI/RI Report 94 8/8/94 U9 X
13 |Submit Final Phase | RFI/RI Repart 95| 11185 1272/99
14 {Submit Draft Phase | RFI/RI Work Plan 92| 522192 6/26/92 6/26/92 6/26/92
14 |Submit Final Phase | RFIRI Work Plan 93| 10/19/92 10119/92
14 |Submit Draft Phase | RFI/RI Report 95| 12/20/94 472391
14 |Submit Final Phase I RFI/RI Report 95|  §/23858 929/97
15 _[Submit Draft Phase | RFYRI Work Plan 92 6192 6/192
Page 8




Prepared by K. A. Féeber x6782 cube 461
Sart By: OU Then Original IAG Ous Date

IAG COMPLIANCE STATUS REPORT - TABLE 6 MILESTONES ONLY

Date of
Past EGMG Date of Letter] Date of Letted
ER Project |Due (XN Letter to| Extension] from DOE to | Extenslon [2and Extenslod From DOE to
Bassiine/ADS or DOE Date Agencies Date Date Date Date Agencles
Original 1AG] Projected Due] Missed| Requesting Requasted Requesting | Requested| Revised | Extension]| DellverablesiRequested b Rongoﬂng
oy Descripion FY] Due Date Date (XX) | Extension] by EGAG Extension by DOE 1AG Dats | Approved] Submltted DOE 2nd E | Romarks
SW_|Submit Fins] Work Plan for Discharge Limits for Radiomclides 91 873191 9/16/91 9/1691 9/16/91
SW_|Submit Resp. Sum. for Discharge Limits for Radionuclides 920 1217181 13092 1/30/92 1730/92
SW_|Submit Draft Historica} Release Report 92 14892 1/8/92
SW_|Submit Final Historical Relcase Report 92 §3/92 6392
SW_|Submit Draft Treatability Study Report 93] 5263 . 3/8/93
Amiual Trestabity Study wil petemmed hancalorth In fieu o one Fngl
SW_|Submit Final Treatabllity Stdy Report 94] 102093 14554 ANNUAL Y1454 Treatstiity Report.
SW_|Submit Draft Decision D (1A IM/IRA) 94 /894 314594 314/94 Added Aujuel 16, 1981 by CONEPA lzst 1 DOE.
SW_|Submit Draft Responstveness Summary (IA IM/IRA) 94 8294 8/2/94 11/2/94 772894 Addsd Augudt 10, 198 by COHEPA lusr  DOE.
SW_{Submit Pina) Responst S y (LA IM/IRA) 94 8/23/94 8/23/54 11/23/94 772894 Added Augue 10, 1981 by COF/EPA leaar » DOE
SW_|Submit Final Decision Document (1A IM/IRA) 94| 82384 8/23/94 11/384 | 172894 Added Auguat 10, 1991 by COMAEPA teter o DOE.
!
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IAG COMPLIANCE STATUS REPORT - TABLE 6 MILESTONES ONLY
Propared by K. A Fleber x8763 cube 481
Sart By: OU Then Original IAG Dus Date
Date of
Past EGaa Date of Letter Dats of Lette
ER Project |Due (XN Letter to| Extenslon} from DOE to | Extenslon ﬂznd Extenslof From DOE to
Baseline/ADS or DOE Date Agencles Date Date Date Date Agencies
Original IAG] Projecied Due| Missecf Requesting Requested] Requesting | Requestsd] Revised | Extension| Deliverabies] Requestsd by Raquesting
ov Desaription FY| Dus Date Date (xx) | Extension] by EGaG | Extension by 0OE | 1AG Date | Approved] Submitted DOE 2nd. Extensloq Romarks
15 _|Submit Fina} Phase | RFVRI Work Plan 93] 1012652 1072692
15 | Submit Draft Phase I RFYRI Report 94| 8n/mé 81594 2594
1$_ | Submit Final Phase | REYRI Report 95| 144595
16 | Submir Drafs No Purther Action Justification Document 92| 3492 3/4/92
16 _{Submit Firal No Purther Action Justification Document 92| 1730m2 130/2
SW_| Submit Drafy Background Study Report (Water) s0| 1271589 12/15/89
SW_| Submit Draft Background Study Repont (Soll:‘) 90} 1215/89 12/15/89
SW_|Submit Dt Community Survey Plan j 90{ 1723590 172390
SW_|Submit Final Communtty Survey Plan ! 9ol 3mamo 32290
sW_lSubmit Drat Health and Safety Plan ! ol snsmo #1550
SW_iSubmit Draft Quality Assurance Profect Plan 3 90| 872990 829/90
SW_|Submit Draft Standard Operating Proceds ; 90! 872990 829550
SW_|Submit Draft Plan for Prevention of Contaminant Dispersion 90| _ 919m0 9/19/90
SW_{Submit Drafi Treatability Study Plan ' 90| 9190 9/21/90
SW_iSubmit Draft Community Relations Plan___' 9]  111m0 11190
SW_{Submit Final Hoealth and Safety Plan : 91} 11n2m0 111250
SW_| Submit Revised Background Study Report 91] 122190 1272190
SW_|Submit Pina] Community Relations Plan 91| 1M1 172291
SW_{Submit Final SOP's vol 4 Surfaco Watet/vol § BGM 91| _1725m1 3151 NP1 3181
SW_|Submi Fira1 SOP Addendum for OU1 Phase [} RFVRI Workplan 9] 125m1 3Nl 3181 3181
SW_{Submit Fina] Quality A Project Plan ' ] 2nm 151 3181 3np1
SW_| Submit Final SOP's vol 2 Groundwatet/vol 3 Geotechnical 9| 2nm1 3191 3NAL 31591
SW_|Submt Pinal SOP vol 6 Alr 9] 21/ NP 3npl 3181
SW_| Submit Fina) SOP Addendum for OU2 Phase Il RFYRI Workplan 9l nm npL 3np1 3npl
SW_ | Submit Fina] Plan for Prevention of Contaminant Dispesion 9} yp 72291 2251 2291
SW_|Submit Fina] Treatability Study Plan | 91l 2nsm1 6391 631 67391
SW_|Submii Draft Work Plan for Discharge Limits for Radionnelia 91| 3nsm1 4591 4/581 41591
SW_|Submit Commmnity Relations Plan Responsivencss § Y 91| 62191 62191
SW_|Submit Resp. Sum. on Plan for Prevention of Contaminant Disp. 91l 6p6m1 1172591 1172551 1172591
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